



Pittsburg Unified School District

1

# CONSTRUCTION UPDATE

FACILITIES PLANNING  
& MANAGEMENT

September 28, 2018



# Construction Project Update

2

- SSSC Bioswale Solar & Wind Generation Project – in progress
- Martin Luther King, Jr. Junior High School Pedestal Foundation and Statue Project – in progress
- Internet Service Back-Up for IT – in progress
- Pre-Bid Conference & Walkthrough for the Highlands ES for Windows In-Kind Replacement Project was on Sept. 19, 2018
- Pre-Bid Conference & Walkthrough for the Highlands ES for HVAC Equipment Replacement Project was on Sept. 26, 2018

# SSSC Bioswale Solar & Wind Generation Project

3



SSSC Solar Panel supports and wind turbine base support poles looking Southwest

# SSSC Bioswale Solar & Wind Generation Project

4



North view, Solar Panel and Wind Turbine inverters at SSSC

# SSSC Bioswale Solar & Wind Generation Project

5



Closer view of solar panel racking & wind turbine supports

# SSSC Bioswale Solar & Wind Generation Project

6



Solar array @ SSSC, Northwest view

# SSSC Bioswale Solar & Wind Generation Project

7



From inside North side path between SSSC and PAEC

# Internet Service Back-Up for IT

8

- Add secondary internet service through Comcast/Time Warner. This will allow us to operate in the District if the County Office Internet Service Provider or AT&T service were to fail. Comcast is currently awaiting permit approvals for construction. Outside construction is scheduled to begin at the end of October.