



Pittsburg Unified School District

1

CONSTRUCTION UPDATE

FACILITIES PLANNING
& MANAGEMENT

September 21, 2018



Construction Project Update

2

- SSSC Bioswale Solar & Wind Generation Project – in progress
- Martin Luther King, Jr. Junior High School Pedestal Foundation and Statue Project – in progress
- Internet Service Back-Up for IT – in progress

SSSC Bioswale Solar & Wind Generation Project

3



Solar Panels mounting brackets and posts, different angle

SSSC Bioswale Solar & Wind Generation Project

4



Solar Panels mounting brackets and posts, different angle

SSSC Bioswale Solar & Wind Generation Project

5



Solar Panel and Wind Turbine inverters at MOT Warehouse

Martin Luther King, Jr. JHS Pedestal Foundation & Statue Project

6



Concrete Pour of Pedestal

Martin Luther King, Jr. JHS Pedestal Foundation & Statue Project

7



Concrete of Pedestal, another angle

Internet Service Back-Up for IT

8

- Add secondary internet service through Comcast/Time Warner. This will allow us to operate in the District if the County Office Internet Service Provider or AT&T service were to fail. Comcast is currently awaiting permit approvals for construction. Outside construction is scheduled to begin at the end of October.