



Pittsburg Unified School District

1

CONSTRUCTION UPDATE

FACILITIES PLANNING
& MANAGEMENT

October **12**, 2018



Construction Project Update

2

- SSSC Bioswale Solar & Wind Generation Project – in progress
- Internet Service Back-Up for IT – in progress
- Bid Opening for Highlands ES for Windows In-Kind Replacement Project was on Oct. 4, 2018
- Bid Opening for Highlands ES for HVAC Equipment Replacement Project is on Nov. 07, 2018
- Pre-Bid Conference and Walkthrough for Parkside ES Replacement Campus Project is on Oct. 31, 2018
- Bid Opening for Parkside ES Replacement Campus Project is on Dec. 4, 2018

SSSC Bioswale Solar & Wind Generation Project

3



SSSC Wind Turbines

SSSC Bioswale Solar & Wind Generation Project

4



Closer view of Solar/PV Panels & Wind Turbines

SSSC Bioswale Solar & Wind Generation Project

5



View of Solar/PV Panels & Wind Turbines from inside of Bioswale

SSSC Bioswale Solar & Wind Generation Project

6



Close-Up View of Wind Turbines

SSSC Bioswale Solar & Wind Generation Project

7



View of Solar/PV Panels from inside of Bioswale

Internet Service Back-Up for IT

8

- Add secondary internet service through Comcast/Time Warner. This will allow us to operate in the District if the County Office Internet Service Provider or AT&T service were to fail. Comcast is currently awaiting permit approvals for construction. Outside construction is scheduled to begin at the end of October.